



June 28, 2010

Businesses and Residents
Michigan Avenue and Huron Street Area
City of Ypsilanti

Re: Michigan Avenue Sanitary Sewer Improvements
Restoration Schedule

This letter is written to provide an update regarding permanent restoration of the areas disturbed by the recent emergency sanitary sewer installation across Michigan Avenue. In order to minimize disruption during any of the numerous weekend events in and around Riverside Park, the majority of the restoration work will be completed during the normal workweek.

Weather permitting, the schedule is as follows:


1. Concrete sidewalk and curb and gutter along the south side of Michigan Avenue - *completed June 26, 2010.*
2. Concrete sidewalk and curb and gutter north of Michigan Avenue – Wednesday, June 30, 2010.
3. Repaving of Michigan Avenue – Thursday, July 1, 2010 and Friday, July 2, 2010.
4. Repairing of areas north of Michigan Avenue – Tuesday, July 6, 2010 through Friday, July 9, 2010.

During phases 2 and 4 of the restoration work outlined above, access to the parking areas located north of the properties on Michigan Avenue will be prohibited. Alternate parking areas will be available in the City-owned lots west of Huron Street both south and north of Michigan Avenue. Please note that the repaving of Michigan Avenue described in phase 3 will be completed using lane closures instead of a complete closure of the road as was necessary for the sanitary sewer installation.

Safety is the most important aspect of the project. Please work with us in respecting all signs and construction zones. During the placement of any asphalt, please keep clear of the area. Avoid contact with the hot asphalt when on foot, bikes or roller blades until the surface has cooled, typically 4-6 hours. Burns are possible from contact with hot asphalt.

Your continued patience and cooperation in working with us on this project is very much appreciated. If you have any questions or complaints about the project please contact Scott Westover of YCUA at (734) 484-4600 ext. 220. Thank you.

Sincerely,



Larry R. Thomas
Director

cc: T. Michael Jessee Jeff Castro Scott Westover, P.E. Keenan Crump YCUA File
Ed Koryzno, Jr. Stan Kirton (City of Ypsilanti)
Chuck Peyerk Jeremy Tyner (Tyger Excavating, Inc.)